To: John Rolfe[jrolfe@demaximis.com}; PicunasAE@cdmsmith.com|PicunasAE@cdmsmith.com]}
From: Hoppe, Michael

Sent: Tue 5/20/2014 6:03:33 PM

Subject: RE: Passaic River RM 10.9 RA- Schedule Wednesday May 21, 2014

Thanks John,

I am working at another Site in Linden, but will try to stop by in the AM to catch a view at low
tide. | also reviewed the work schedule and it looks like GLDD only plans for another four days
of placement. Is that the general understanding at this point?

Thanks.

Michael Hoppe

Federal On-Scene Coordinator

USEPA Region 2

Response and Prevention Branch
Preparedness Section

Phone: (732) 906-6908 Fax: (732) 321-4425

Cell: (908) 420-4472

From: John Rolfe [mailto:jrolfe@demaximis.com]

Sent: Tuesday, May 20, 2014 2:00 PM

To: PicunasAE@cdmsmith.com; Hoppe, Michael

Cc: Ben Hammond; TsangC@cdmsmith.com; Willard Potter; Robert Law; Rachel Maddaluna;
LaPoma, Jennifer

Subject: Passaic River RM 10.9 RA- Schedule Wednesday May 21, 2014

Mike, Amy:
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RM 10.9 RA work scheduled to restart at 8:30 AM on Wednesday May 21.
placement of the habitat layer on Wednesday.

GLDD plans to continue the

No on site work was conducted on Tuesday May 20. GLDD was able to change out the excavator at the
Duraport facility today, the barge is scheduled to move up river tonight in preparation for work on

Wednesday.

Please feel free to contact me with any questions.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail:  jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132
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